


RVRA Rail Spur Conversion Base Course Paving Schedule



Paving Schedule
Anticipated Start Date: July 13, 2021
Boxley Normal Work Hours: 7am - 5pm

Day 1 - Begin Sta. 49+00 North Lane
 Day 2 - Continue paving North Lane
 Day 3 - End Approx Sta. 100+00 North Lane
 Day 4 - Relocate Equip to Sta. 49+00 South Lane
 Day 5 - Begin Sta. 49+00 South Lane
 Day 6 - Continue paving South Lane
 Day 7 - End Approx Sta. 100+00 South Lane
 Day 8 - Begin Sta. 100+00 North Lane
 Day 9 - Continue paving North Lane
 Day 10 - End Appox Sta. 256+00 North Lane
 Day 11 - Relocate Equip to Sta. 100+00 South Lane
 Day 12 - Begin Sta. 100+00 South Lane
 Day 13 - Continue paving South Lane
 Day 14 - End Appox Sta. 256+00 South Lane
 Day 15 - Begin Approx Sta. 256+00 North Lane
 End Sta. 282+50 North Lane
 Day 16 - Begin Approx Sta. 256+00 South Lane
 End Sta. 282+00 South Lane
 Day 17 - Side Road Paving*

*Duration of Side Road Paving TBD